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ESTIMATE RUN 12/21/2004

ESTIMATE SUMMARY 09:55:54

CONTID: C12022 ESTIMATE NO: 0008 PROG 2002

PCN: 12022-BID COFRS REPORTING CATEGORY: 6

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US 285: MORRISON RD TO KIPLING PERCENT TIME:

PROJECT NO: NH 2854-072

US 285: MORRISON RD TO KIPLING

NAME OF ROAD: 285D

PROJECT COUNTIES: JEFFERSON, REGION 6

CONTRACTOR:

LAFARGE NORTH AMERICA INC. DBA LAFARGE WEST, INC PAY PERIOD ENDING 12/15/2004 DATE TIME STARTED 05/17/2004

1800 NORTH TAFT DATE LET 04/01/2004 DATE WORK BEGAN 05/17/2004

DATE AWARDED 04/05/2004 DATE TIME STOPPED 12/15/2004

DATE CONTRACT EXECUTED 04/20/2004 DATE ACCEPTED 12/15/2004

FORT COLLINS CO 80521 303-657-4332 DATE NOTICE TO PROCEED 05/17/2004

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 3,152,191.05 PARTICIPATING $ $ 51,240.11

AWARD PROJECT AMT: 2,529,827.73 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -285.37

SECURITIES ENCUMBERED 285.37

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

100.00

120.0 TIME ALLOW:

ORIG TIME ALLOW:

120 WORK DAYS

WORK DAYS120

90.85%

288,380.30

51,240.11

51,240.11

51,240.11

$

$

$

$

2,863,810.75

0.00

2,863,810.75

0.00

2,863,810.75

-4,055.44

4,055.44

2,863,810.75

0.00

AMOUNT DUE 2,863,810.75 51,240.11

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 51,240.11

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00
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PCN: 12022-BID ESTIMATE RUN 12/21/2004

PROJECT: NH 2854-072 ESTIMATE NO: 0008 09:55:54

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *REMOVAL OF STRUCTURE 0.000 0.000

EACH 0.000 0.00

255.00000 0.000 0.00

202-00001

0010 *REMOVAL OF PIPE 24.000 24.000

LF 0.000 0.00

13.10000 24.000 314.40

202-00035

0015 *REMOVAL OF END SECTION 1.000 1.000

EACH 0.000 0.00

180.00000 1.000 180.00

202-00037

0020 *REMOVAL OF DELINEATOR 389.000 0.000

EACH 389.000 602.95

1.55000 389.000 602.95

202-00090

0025 REMOVAL OF ASPHALT MAT 346.000 346.000

SY 0.000 0.00

10.00000 346.000 3,460.00

202-00220

0030 *REMOVAL OF ASPHALT MAT (PLANING) 193,435.000 193,435.000

SY 0.000 0.00

0.64000 193,435.000 123,798.40

202-00240

0032 REM ASPHALT MAT (PLANING)(SPECIAL) 3" DEPTH/  MCR # 05 0.000 0.000

SY 0.000 0.00

0.81000 0.000 0.00

202-00246

0033 REM ASPHALT MAT (PLANING)(SPECIAL) 3" DEPHT/ MCR # 07 
REPLACED MCR #06

47,593.000 47,593.000

SY 0.000 0.00

1.45000 47,593.000 69,009.85

202-00246

0035 *REMOVAL OF PAVEMENT MARKING 57.000 57.000

SF 0.000 0.00

0.80000 57.000 45.60

202-00250

0040 *REMOVAL OF GROUND SIGN 1.000 0.000

EACH 0.000 0.00

66.00000 0.000 0.00

202-00810

0045 *REMOVAL OF SIGN PANEL 14.000 10.000

EACH 4.000 127.00

31.75000 14.000 444.50

202-00821
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PCN: 12022-BID ESTIMATE RUN 12/21/2004

PROJECT: NH 2854-072 ESTIMATE NO: 0008 09:55:54

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0050 *REMOVAL OF GUARDRAIL TYPE 3 2,028.000 1,861.000

LF 0.000 0.00

2.15000 1,861.000 4,001.15

202-01130

0055 *REMOVAL OF GUARDRAIL TYPE 4 327.500 327.500

LF 0.000 0.00

20.00000 327.500 6,550.00

202-01140

0060 *REMOVAL OF END ANCHORAGE 27.000 27.000

EACH 0.000 0.00

104.25000 27.000 2,814.75

202-01300

0065 *EMBANKMENT MATERIAL (COMPLETE IN PLACE) 57.200 57.200

CY 0.000 0.00

10.05000 57.200 574.86

203-00060

0070 BLADING 146.000 103.000

HOUR 43.000 2,795.00

65.00000 146.000 9,490.00

203-01500

0075 POTHOLING 16.000 7.000

HOUR 9.000 1,035.00

115.00000 16.000 1,840.00

203-01597

0080 *STRUCTURE EXCAVATION 169.400 169.400

CY 0.000 0.00

3.45000 169.400 584.43

206-00000

0085 *STRUCTURE BACKFILL (CLASS 2) 80.800 80.800

CY 0.000 0.00

6.85000 80.800 553.48

206-00200

0090 *BED COURSE MATERIAL 9.000 9.000

CY 0.000 0.00

31.05000 9.000 279.45

206-01000

0095 TOPSOIL 2,791.000 2,344.000

CY 447.000 13,454.70

30.10000 2,791.000 84,009.10

207-00205

0100 *EROSION BALES (WEED FREE) 94.000 32.000

EACH 62.000 558.00

9.00000 94.000 846.00

208-00011
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PCN: 12022-BID ESTIMATE RUN 12/21/2004

PROJECT: NH 2854-072 ESTIMATE NO: 0008 09:55:54

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0105 CONCRETE WASHOUT STRUCTURE 0.000 0.000

EACH 0.000 0.00

375.00000 0.000 0.00

208-00045

0110 *STORM DRAIN INLET PROTECTION 0.000 0.000

EACH 0.000 0.00

32.40000 0.000 0.00

208-00050

0115 EROSION CONTROL SUPERVISOR 1.000 0.500

L S 0.500 350.00

700.00000 1.000 700.00

208-00200

0120 *RESET GUARDRAIL TYPE 3 8,563.500 8,563.500

LF 0.000 0.00

4.00000 8,563.500 34,254.00

210-01130

0125 *MODIFY INLET 4.000 0.000

EACH 4.000 3,700.00

925.00000 4.000 3,700.00

210-04020

0130 *SEEDING (NATIVE) 9.000 0.000

ACRE 8.100 2,268.00

280.00000 8.100 2,268.00

212-00006

0135 *MULCHING (WEED FREE HAY) 9.000 0.000

ACRE 8.100 2,632.50

325.00000 8.100 2,632.50

213-00002

0140 *MULCH TACKIFIER 2,700.000 0.000

LB 1,620.000 2,754.00

1.70000 1,620.000 2,754.00

213-00061

0145 *SOIL RETENTION BLANKET (STRAW/COCONUT) 0.000 0.000

SY 0.000 0.00

1.25000 0.000 0.00

216-00041

0150 *HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 835.950 831.950

TON 4.000 280.00

70.00000 835.950 58,516.50

403-00720

0155 *EMERGENCY POTHOLE REPAIR 77.520 77.520

TON 0.000 0.00

125.00000 77.520 9,690.00

403-00800
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PCN: 12022-BID ESTIMATE RUN 12/21/2004

PROJECT: NH 2854-072 ESTIMATE NO: 0008 09:55:54

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0160 *STONE MASTIC ASPHALT (ASPHALT) (POLYMER MODIFIED) 25,850.020 25,850.020

TON 0.000 0.00

40.95000 25,850.020 1,058,558.32

403-09126

0162 HBP (GR S) (100) (PG 64-28) RAMP TRANSITIONS 66.690 66.690

TON 0.000 0.00

45.78000 66.690 3,053.07

403-33851

0165 *HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 76-28) 25,355.700 25,355.700

TON 0.000 0.00

32.00000 25,355.700 811,382.40

403-33871

0170 EMULSIFIED ASPHALT (SLOW-SETTING) 21,152.000 16,744.180

GAL 0.000 0.00

0.87000 16,744.180 14,567.44

411-10255

0175 *24 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 150.000 150.000

LF 0.000 0.00

30.10000 150.000 4,515.00

603-01245

0180 *24 INCH CORRUGATED STEEL PIPE 24.000 24.000

LF 0.000 0.00

62.00000 24.000 1,488.00

603-10240

0185 *24 INCH STEEL END SECTION 1.000 1.000

EACH 0.000 0.00

210.00000 1.000 210.00

603-30024

0190 *INLET TYPE C (5 FOOT) 1.000 1.000

EACH 0.000 0.00

2,100.00000 1.000 2,100.00

604-00305

0195 *MANHOLE SLAB BASE (10 FOOT) 1.000 1.000

EACH 0.000 0.00

1,800.00000 1.000 1,800.00

604-30010

0200 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 1,468.500 1,468.500

LF 0.000 0.00

14.50000 1,468.500 21,293.25

606-00301

0205 *GUARDRAIL TYPE 7 (PRECAST) 0.000 0.000

LF 0.000 0.00

42.00000 0.000 0.00

606-00700
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PCN: 12022-BID ESTIMATE RUN 12/21/2004

PROJECT: NH 2854-072 ESTIMATE NO: 0008 09:55:54

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0210 *GUARDRAIL (SPECIAL) 62.500 62.500

LF 0.000 0.00

140.00000 62.500 8,750.00

606-00900

0215 *END ANCHORAGE TYPE 3D 3.000 2.000

EACH 0.000 0.00

560.00000 2.000 1,120.00

606-01340

0220 *TRANSITION TYPE 3G 6.000 6.000

EACH 0.000 0.00

975.00000 6.000 5,850.00

606-01370

0225 *TRANSITION TYPE 3H 1.000 1.000

EACH 0.000 0.00

530.00000 1.000 530.00

606-01380

0230 *MEDIAN TERMINAL 2.000 2.000

EACH 0.000 0.00

3,400.00000 2.000 6,800.00

606-01460

0235 *END ANCHORAGE (NONFLARED) 15.000 15.000

EACH 0.000 0.00

1,550.00000 15.000 23,250.00

606-02003

0240 *END ANCHORAGE (FLARED) 6.000 6.000

EACH 0.000 0.00

1,200.00000 6.000 7,200.00

606-02005

0245 FENCE (PLASTIC) 0.000 0.000

LF 0.000 0.00

1.00000 0.000 0.00

607-11525

0250 *CURB TYPE 6 (SECTION M) 8,153.000 8,153.000

LF 0.000 0.00

2.75000 8,153.000 22,420.75

609-60011

0255 *DELINEATOR (TYPE I) 217.000 0.000

EACH 217.000 3,092.25

14.25000 217.000 3,092.25

612-00001

0260 *DELINEATOR (TYPE II) 126.000 0.000

EACH 126.000 2,047.50

16.25000 126.000 2,047.50

612-00002
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PCN: 12022-BID ESTIMATE RUN 12/21/2004

PROJECT: NH 2854-072 ESTIMATE NO: 0008 09:55:54

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0265 *DELINEATOR (TYPE III) 78.000 0.000

EACH 78.000 1,443.00

18.50000 78.000 1,443.00

612-00003

0270 *DELINEATOR (TYPE II) (BARRIER) 54.000 52.000

EACH 0.000 0.00

17.10000 52.000 889.20

612-00022

0275 *SIGN PANEL (CLASS I) 42.250 0.000

SF 42.250 559.81

13.25000 42.250 559.81

614-00011

0280 *SIGN PANEL (CLASS II) 40.000 0.000

SF 40.000 620.00

15.50000 40.000 620.00

614-00012

0285 *SIGN PANEL (CLASS III) 1,209.000 1,209.000

SF 0.000 0.00

17.30000 1,209.000 20,915.70

614-00013

0290 *STEEL SIGN POST (2.5 INCH ROUND)(SLIPBASE SCH. 80) 38.000 0.000

LF 38.000 940.50

24.75000 38.000 940.50

614-01582

0295 *RUMBLE STRIP (GRINDING) 45,900.000 37,546.000

LF -1,898.000 -379.60

0.20000 35,648.000 7,129.60

614-80387

0300 EMBANKMENT PROTECTOR TYPE 5 2.000 2.000

EACH 0.000 0.00

550.00000 2.000 1,100.00

615-00050

0305 *CONSTRUCTION SURVEYING 1.000 0.900

L S 0.100 450.00

4,500.00000 1.000 4,500.00

625-00000

0306 CONST SURVEYING (HOUR) CONSTRUCTION SURVEYING (HOURLY)
CMO # 03

13.000 13.000

HOUR 0.000 0.00

110.00000 13.000 1,430.00

625-00001

0310 *MOBILIZATION 1.000 1.000

L S 0.000 0.00

27,600.00000 1.000 27,600.00

626-00000
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PCN: 12022-BID ESTIMATE RUN 12/21/2004

PROJECT: NH 2854-072 ESTIMATE NO: 0008 09:55:54

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0315 PUBLIC INFORMATION SERVICES 1.000 0.900

L S 0.100 100.00

1,000.00000 1.000 1,000.00

626-01000

0320 *THERMOPLASTIC PAVEMENT MARKING 32,389.000 30,445.000

SF 0.000 0.00

1.26000 30,445.000 38,360.70

627-00002

0325 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 1,619.000 1,403.000

GAL 0.000 0.00

24.50000 1,403.000 34,373.50

627-00012

0330 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE A) 11,075.000 10,879.000

SF 0.000 0.00

7.55000 10,879.000 82,136.45

627-01000

0335 *FLAGGING 2,156.000 2,063.500

HOUR 92.500 1,803.75

19.50000 2,156.000 42,042.00

630-00000

0340 *TRAFFIC CONTROL INSPECTION 88.000 73.000

DAY 15.000 450.00

30.00000 88.000 2,640.00

630-00007

0345 *TRAFFIC CONTROL MANAGEMENT 125.000 115.000

DAY 10.000 3,850.00

385.00000 125.000 48,125.00

630-00012

0350 *UNIFORMED TRAFFIC CONTROL (COORDINATION) 50.000 0.000

HOUR 0.000 0.00

38.00000 0.000 0.00

630-00015

0352 UNIFORMED TRAF CTRL UNIFORMED TRAFFIC CONTROL (CMO # 
02)

0.000 0.000

HOUR 0.000 0.00

60.00000 0.000 0.00

630-00003

0353 TRAF CTRL VEHICLE MCR# 06 TO REPLACE CMO# 02 0.000 0.000

EACH 0.000 0.00

42.00000 0.000 0.00

630-00004

0354 UNIFORMED TRAF CTRL 136.000 136.000

HOUR 0.000 0.00

42.00000 136.000 5,712.00

630-00003
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PCN: 12022-BID ESTIMATE RUN 12/21/2004

PROJECT: NH 2854-072 ESTIMATE NO: 0008 09:55:54

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0355 *TRAFFIC CONTROL VEHICLE 291.500 260.550

HOUR 30.950 340.45

11.00000 291.500 3,206.50

630-00025

0360 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 4.000 0.900

EACH 1.100 33.00

30.00000 2.000 60.00

630-80341

0365 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 111.000 99.900

EACH 11.100 943.50

85.00000 111.000 9,435.00

630-80342

0370 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 15.000 13.500

EACH 1.500 157.50

105.00000 15.000 1,575.00

630-80343

0375 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 96.000 86.400

SF 9.600 184.80

19.25000 96.000 1,848.00

630-80344

0380 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

2.000 1.800

EACH 0.200 310.00

1,550.00000 2.000 3,100.00

630-80358

0385 *PORTABLE MESSAGE SIGN PANEL 199.000 179.000

DAY 20.000 1,900.00

95.00000 199.000 18,905.00

630-80359

0390 *DRUM CHANNELIZING DEVICE 32.000 27.000

EACH 5.000 202.50

40.50000 32.000 1,296.00

630-80360

0395 CONCRETE BARRIER (TEMPORARY) 200.000 180.000

LF 20.000 400.00

20.00000 200.000 4,000.00

630-80370

0400 *TRAFFIC CONE 600.000 405.000

EACH 40.000 244.00

6.10000 445.000 2,714.50

630-80380

0405 *MOBILE PAVEMENT MARKING ZONE 6.000 2.000

DAY 0.000 0.00

110.00000 2.000 220.00

630-80520
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PROJECT: NH 2854-072 ESTIMATE NO: 0008 09:55:54
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NO.
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NO.
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QUANTITY/
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UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0410 *MOBILE PROFILOGRAPH OPERATION ZONE 1.000 0.900

L S 0.100 100.00

1,000.00000 1.000 1,000.00

630-80560

0415 IMPACT ATTENUATOR (SAND FILLED PLASTIC BARREL) 
(TEMPORARY) 

1.000 0.900

EACH 0.100 300.00

3,000.00000 1.000 3,000.00

630-85006

0420 F/A MINOR CONTRACT REVISIONS 245,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010

0425 F/A ASPHALT PAVEMENT INCENTIVE 35,000.000 32,148.150

F A 0.000 0.00

1.00000 32,148.150 32,148.15

700-70012

0430 F/A INCENTIVE PAYMENT SMOOTHNESS 34,000.000 15,363.240

F A 0.000 0.00

1.00000 15,363.240 15,363.24

700-70014

0432 ADDED ITEM (DOLLAR)/ PRICE DEDUCTION FOR OVERWEIGHT 
VEHICLE

20.000 -20.000

DOL 0.000 0.00

1.00000 -20.000 -20.00

900-00006

0435 F/A ON-THE-JOB TRAINEE 0.000 0.000

HOUR 0.000 0.00

1.00000 0.000 0.00

700-70021

0440 F/A OJT COLORADO TRAINING PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022

0445 F/A ESB PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028

0450 F/A EROSION CONTROL 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380
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PROJECT: NH 2854-072 ESTIMATE NO: 0008 09:55:54

REF
NO.
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NO.

ITEM
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CURRENT
QUANTITY/
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UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0633 FLASH BEACON (PORT) FLASHING BEACON (SOLAR) CMO # 04 4.000 3.600

EACH 0.400 590.00

1,475.00000 4.000 5,900.00

630-80001

CAT 0200 $51,240.11 2,849,210.75CURRENT AMT 3,137,591.05 $$

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0455 FIELD OFFICE (CLASS 2) 1.000 1.000

EACH 0.000 0.00

7,500.00000 1.000 7,500.00

620-00002

0460 FIELD LABORATORY (CLASS 2) 1.000 1.000

EACH 0.000 0.00

5,500.00000 1.000 5,500.00

620-00012

0465 SANITARY FACILITY 2.000 2.000

EACH 0.000 0.00

800.00000 2.000 1,600.00

620-00020

CAT 0400 $0.00 14,600.00CURRENT AMT 14,600.00 $$

PROJECT TOTAL 51,240.11 $ 2,863,810.75CURRENT AMT 3,152,191.05 $$


